

APPENDIX II – 35

**DRAFT Calendar of Solution Tree Professional Learning Community
consultant services for the 2017-18 school year**

School	Date: 2017-18 SY	Location	Time	Who	Service
Transition Schools: Ochoa ES, Robinson ES, Safford K-8, Utterback MS, Cholla HS, Pueblo HS	Wed., July 26	Duffy MPR	8:30 a.m. – 11:30 a.m.	PLC Guiding Coalition: Transition principals and staff who support or facilitate each school's PLCs	Solution Tree Consultant will provide an overview for push-in services to support the implementation of PLCs for transition schools.
Utterback MS	Wed., July 26	Utterback	1:00 p.m. – 2:00 p.m.	PLC Guiding Coalition Magnet Department, Solution Tree Consultant	Individual SitePlanning
Robison ES	Wed., July 26	Robison ES	3:00 p.m. – 4:00 p.m.	PLC Guiding Coalition Magnet Department, Solution Tree Consultant	Individual School Site Planning
Cholla HS	Thursday, July 27	Cholla HS	9:00 a.m. – 10:00 a.m.	PLC Guiding Coalition Magnet Department, Solution Tree Consultant	Individual School Site Planning
Pueblo HS	Thursday, July 27	Pueblo HS	11:00 a.m. – 12:00 p.m.	PLC Guiding Coalition Magnet Department, Solution	Individual School SitePlanning

School	Date: 2017-18 SY	Location	Time	Who	Service
				Tree Consultant	
Ochoa ES	Thursday, July 27	Ochoa ES	1:00 p.m. – 2:00 p.m.	PLC Guiding Coalition Magnet Department, Solution Tree Consultant	Individual School School Planning
Pueblo HS	Thursday, July 27	Pueblo HS	3:00 p.m. – 4:00 p.m.	PLC Guiding Coalition Magnet Department, Solution Tree Consultant	Individual School Site Planning
Ochoa ES (six days)	Thursday, Aug. 21 Monday, Sept. 18 Monday, Nov. 6 Wed., Jan. 17 Monday, March 5 Wed., April 18	Ochoa ES	8:00 a.m. – 4:00 p.m.	PLC Teams	PLC Implementation, on site team support (Culture, Collaboration, Formative Assessment and Interventions)
Robinson ES (six days)	Tuesday, Aug. 22 Tuesday, Sept. 19 Tuesday, Nov. 7 Thursday, Jan. 18 Tuesdays, March 6	Robison ES	8:00 a.m. – 4:00 p.m.	PLC Teams	PLC Implementation, on-site team support (Culture, Collaboration, Formative Assessment and Interventions)

School	Date: 2017-18 SY	Location	Time	Who	Service
	Thursday, April 19				
Safford K-8	Wed., Aug. 23 Wed., Sept. 20 Monday, Nov. 20 Friday, Jan. 19 Wed., March 7 Friday, April 20	Safford K- 8	8:00 a.m. – 4:00 p.m.	PLC Teams	PLC Implementation, on-site team support (Culture, Collaboration, Formative Assessment and Interventions)
Utterback MS	Monday, Aug. 28 Monday, Sept. 25 Tuesday, Nov. 21 Wednesd ay, Jan. 24 Monday, March 12 Wed., April 25	Utterback MS	8:00 a.m. – 4:00 p.m.	PLC Teams	PLC Implementation, on-site team support (Culture, Collaboration, Formative Assessment and Interventions)
Cholla HS	Tuesday, Aug. 29 Tuesday, Sept. 26 Monday, Nov. 27 Thursday, Jan. 25 Tuesday, March 13,	Cholla HS	8:00 a.m. – 4:00 p.m.	PLC Teams	PLC Implementation, on-site team support (Culture, Collaboration, Formative Assessment and Interventions)

School	Date: 2017-18 SY	Location	Time	Who	Service
	Thursday, April 26				
Pueblo HS	Thursday, Aug. 30 Wed. Sept. 27 Monday, Oct. 16 Friday, Jan. 26 Wed., March 14 Friday, April 27	Pueblo HS	8:00 a.m. – 4:00 p.m.	PLC Teams	PLC Implementation, on-site team support (Culture, Collaboration, Formative Assessment and Interventions)